CALIFORNIA

High-Speed Rail Authority

BRIEFING: October 14, 2013 BOARD MEETING AGENDA ITEM #2

TO: Chairman Richard and Board Members

FROM: Michelle Boehm, Southern California Regional Director
DATE: October 14, 2013

RE: Status Report on Southern California Project Sections

Background

The purpose of this agenda item is to provide a status update regarding the development of the
Southern California high-speed rail project sections (Bakersfield to Palmdale, Palmdale to Los
Angeles, Los Angeles to Anaheim, and Los Angeles to San Diego) and to provide an overview
of project elements under consideration going forward.

Discussion

Over the course of the past year, previously completed Alternative Analysis (AA) documents for
all Southern California Sections have been under review for consistency factors including:

o The 2012 Business Plan and Senate Bill 1029 (SB 1029)

o Previously recorded stakeholder feedback

o Coordination with local/regional plans and priorities

o New transportation projects in planning and design

o Lessons learned during the Merced to Fresno and Fresno to Bakersfield Section

Project level environmental process

During this time, we reviewed existing alignments and clarified stakeholder comments where
required. This process will ultimately result in Supplemental Alternative Analysis (SAA) for
each of the Southern California project sections. In general, an alternatives analysis document
identifies the range of potentially feasible and practicable alternatives for further analysis and
consideration through the Project level environmental process. This effort is currently underway
and next steps include continuing our comprehensive stakeholder outreach process.

Also underway in Southern California is continued work on the Book End projects. Developed
as a joint effort between the Authority, Southern California Association of Governments
(SCAG), Los Angeles County Metropolitan Transportation Authority (Metro), Metrolink, San
Diego Association of Governments (SANDAG), Anaheim, Riverside County Transportation



Commission (RCTC), and San Bernardino Association of Governments (SANBAG), the Book
End projects represent early investments that clear the way for high-speed rail by completing
required local infrastructure projects early in order to minimize local impacts during construction
of the high-speed rail system. Described in a Memorandum of Understanding (MOU) between
the Southern California partner agencies noted above, and funded by SB 1029, the list of projects
was developed by the local MOU participants and meets numerous criteria including short and
long term utility, high-speed rail utility, and no throw-away costs. This MOU, approved by the
Board in 2012, represents a partnership between the Authority and the Southern California
transportation agencies. We expect to bring a further, and hopefully final, SAA to the Board in
the spring or summer of 2014.

Work on several connectivity projects authorized by SB 1029 is also commencing. Connectivity
projects in the region include:

e Metro Regional Rail Connector
SB 1029 provides $115 million to help construct a 2-mile light rail connection among
Metro Gold, Metro Blue and Metro Exposition light rail transit systems through
downtown Los Angeles to provide a one-seat ride from throughout the County to Union
Station and the high-speed rail system. SB 1029 helps leverage $1.4 billion in funding for
this project.

e Metrolink New or Improved Locomotives/Cars
SB 1029 provides $89 million to repower and/or purchase 20 to 30 higher horsepower
locomotives, and recondition and improve passenger cars. The state investment of $89
million will help leverage a total investment of $203 million for this purpose. Metrolink
also received approximately $35 million for advanced signaling system work from
Proposition 1A in previous appropriations.

e San Diego Metropolitan Transit System Blue Line Light Rail Improvements
SB 1029 provides $58 million to rehabilitate grade crossings, track, and switches and ties,
add track work and signaling, and raise platforms to accommodate low floor vehicles to
allow for reduced headway and improved reliability. This investment helps bring a total
investment of $152 million to update and modernize San Diego’s Blue Line light rail
system.

o San Diego North County Transit District Advanced Signaling System
SB 1029 adds $7.3 million to a previously appropriated $10.5 million of Proposition 1A
funds to a Positive Train Control project for the North County Transit District in the San
Diego Area. The funds are to build an advanced signaling system to track the location of
trains in order to avoid collisions. The state investment will help bring the total
investment in this project to $60 million.

Bakersfield to Palmdale Section

Existing documentation for the Bakersfield to Palmdale Section includes:

e The September 2010 Preliminary Alternative Analysis (PAA) which included
preliminary planning, environmental, and engineering information while also identifying
possible alignment alternatives.



e The February 2012 Supplemental Alternative Analysis (SAA), which presented updates
to the 2010 PAA mentioned above. The 2012 SAA focused on addressing stakeholder
comments and reducing environmental impacts as well as project costs.

Since the release of the 2012 SAA, the Authority released the 2012 Business Plan which
introduced the Initial Operating Segment (10S) describing high-speed operation from the Central
Valley to the San Fernando Valley as well as enhanced network integration with existing
passenger rail services. These project elements, along with stakeholder feedback, have served as
the basis for a comprehensive review of the previous SAA alternatives to ensure consistency and
verify integration with new projects in the planning process. Notable new projects that impact
the Bakersfield to Palmdale project section planning process include:

e The High Desert Corridor in the Antelope Valley
e A Freight Rail Double Track project through the Tehachapi Mountains

e The continued expansion of the clean energy production capacity in the northern end of
the Antelope Valley

e Planned development throughout the corridor

In addition, potential sites for a combined Terminal Storage Maintenance Facility (TSMF) and
Maintenance of Infrastructure Facility (MOIF) within the Bakersfield to Palmdale Section are
under evaluation.

The Bakersfield to Palmdale Project Section Team is currently refining the alternatives to
address these project elements as well as specific stakeholder concerns.

Palmdale to Los Angeles Section

Existing documentation for the Palmdale to Los Angeles Section includes:

e The July 2010 PAA that defined an initial set of alignment alternatives for the Palmdale
to Los Angeles section.

e The March 2011 SAA that reevaluated the subsections from Los Angeles Union Station
(LAUS) to Sylmar

e The April 2012 SAA that focused solely on the Sylmar to Palmdale subsection and broke
it into two subsections, named Santa Clarita and Palmdale.

Since the release of the 2012 SAA, the Authority released the 2012 Business Plan which
introduced the Initial Operating Segment (I0OS) describing high-speed operation from the Central
Valley to the San Fernando Valley and enhanced network integration with existing passenger rail
services. These elements, along with stakeholder feedback, have served as the basis for a
comprehensive review of the previous SAA alternatives to ensure consistency and verify
integration with new projects in the planning process. Notable new projects in the planning
process that impact the Palmdale to Los Angeles Section include:



e The High Desert Corridor in the Antelope Valley
e Planned development in the Antelope Valley and adjacent to the Burbank Airport

The refinement process includes: 1) reviewing alternatives suggested by stakeholders during the
public outreach process; and, 2) removing alternatives that have characteristics or impacts that
are not consistent with the vision, goals, and operational characteristics required to implement a
successful project as the project itself and surrounding circumstances have evolved.

The following project elements in the Palmdale to Los Angeles section are currently under
evaluation:

e In Palmdale, the Palmdale Station location is being evaluated in light of the 2012
Business Plan, as well as the High Desert Corridor (HDC) project’s potential high-speed
rail connection to Victorville and Las Vegas. Planned local and regional investments,
HDC plans, and multimodal connectivity now all align only at the Palmdale
Transportation Center.

e Inthe Acton/Agua Dulce area, alternatives that address stakeholder concerns as well as
design constraints are being evaluated in order to minimize impacts to schools, natural
resources, and the community.

e Inthe Santa Clarita area, alternatives that address stakeholder concerns as well as design
constraints are being evaluated in order to minimize impacts to schools, natural resources,
planned development, and the community.

¢ Inthe San Fernando Valley (SFV), the current alignment options share the existing rail
corridor with Metrolink and freight trains. The SFV corridor is very complex, and the
right of way is constrained by dense urban development. The team is evaluating the SFV
corridor in partnership with Metro, the City of Los Angeles, the City of Burbank, and
others to make sure the alignment incorporates all planned local and regional
investments.

e Also in the San Fernando Valley (SFV), station locations are under evaluation. This
evaluation includes careful consideration of planned local and regional investments,
multimodal connectivity, corridor constraints, and the requirements of an end of the line
station consistent with the 10S approach described in the 2012 Business Plan. Currently
a Burbank/Buena Vista location appears to meet these objectives.

e At Los Angeles Union Station, staff is collaborating with the Metro Union Station Master
Plan Team to identify concepts that will accommodate the arrival of high-speed rail and
address the complex set of challenges the constrained site presents.

The Palmdale to Los Angeles Project Section Team is currently refining the alternatives to
address these project elements as well as specific stakeholder input.

Los Angeles to Anaheim Section

Existing documentation for the Los Angeles to Anaheim Section includes:



e The April 2009 Draft AA that recommended that the Dedicated high-speed rail
Alternative be carried forward into Draft Project level environmental documents and
Preliminary Engineering design.

e The July 2010 SAA updated the Draft AA Report submitted in April 20009.
Modifications were made to the alternatives and design options described in the Draft AA
Report as coordination with local cities and agencies progressed.

Since the release of the 2010 SAA, the Authority released the 2012 Business Plan which
introduced the Initial Operating Segment (10S) describing high-speed operation from the Central
Valley to the San Fernando Valley and enhanced network integration with existing passenger rail
services. These elements, along with stakeholder feedback, have served as the basis for a
comprehensive review of the previous SAA alternatives to ensure consistency and verify
integration with new projects in the planning process. Specific project elements under review for
this Section include:

e High-speed rail station locations

¢ Right-of-Way impacts along this highly constrained urban corridor and opportunities to
reduce the overall high-speed rail footprint

e Integration with LOSSAN Pacific Surfliner Service as well as Metrolink Service

The Los Angeles to Anaheim Project Section Team is currently refining the alternatives to
address these project elements as well as specific stakeholder concerns.

Los Angeles to San Diego Section

Existing documentation for the Los Angeles to San Diego Section includes:

e The March 2011 Preliminary Alternatives Analysis (PAA) for the Los Angeles to San
Diego Section via the Inland Empire.

Since March 2011, the team has been addressing the comments received as part of the PAA
outreach effort and is preparing a Section Refinement Report to document the comments and
possible concepts for addressing concerns. This effort has led to the identification of eighteen
individual areas along the various corridors where refinements are required to address specific
concerns voiced by stakeholders. A draft of this document is nearing completion.

Work on the Los Angeles to San Diego section is conducted in close coordination with the
Southern California Inland Corridor Group (SOCAL ICG). The SOCAL ICG includes a variety
of local transportation and planning agencies that have come together to advance the
development of this Phase Il Corridor. A testament to the importance of the Los Angeles to San
Diego Section to the region, the SOCAL ICG agreement is being renewed and the group
continues to focus on moving this Section forward.

Staff will be seeking Board Approval to bring on a new Regional Consultant Team to continue
working with the SOCAL ICG as this Section moves forward.



In sum, staff is working diligently to prepare for completion of the I0S. This includes
overseeing the Book End and Connectivity projects that will pave the way for high-speed rail
service, provide immediate transportation benefits, and improve long-term operations of high-
speed rail in California. Thanks to the appropriations contained in SB 1029, the coming years
will see many changes to Southern California’s mass transit systems. We will continue to update
the Board regularly on this progress.

Recommendations

No action by the Board is requested, as this is an informational item only.



